
ID Task Name

1 Pressure Vessel Assembly

2 Get FNAL piece of polyethylene base built

3 Redo the BB2 Breakout Box

4 Ship Pressure Vessel Assembly

5 DAQ and Hydraulic Cart Assemblies

6 T and P Sensors

7 Replace any broken T and P sensors

8 Replace relative P sensors with absolute ones

9 Add 2 P and one T sensor to the hydraulic cart

10 Add one T sensor to the vessel

11 Add 2 or 4 additional sensors to the glycol

12 Calibrate T and P sensors

13 Hydraulic Cart Work

14 Build the bolt on box

15 Test use of hard limits on hydraulic piston

16 Make calculations relevant to hard limit setting

17 Finish hydraulic card plumbing mods

18 Specify and Purchase the parts for the hydraulic fluid lines

19 Test Fit the hydraulic fluid lines

20 Specify and purchase the parts for the Neslab fluid lines

21 DAQ Code Work

22 Establish a virgin copy that archives the DAQ used in NuMI

23 Put in checks for camera function

24 Create expansion permits and trigger conditions

25 Eliminate temperature PID loop in top level of DAQ

26 Revise DAQ front panel with an eye toward remote operation

27 Recode how the pressure scan is done

28 Add automated messaging when alarm conditions are met

29 Make DAQ code mods needed for bolt on box

30 Set up linux boxes using Lab 3 cleanroom

31 Install pressure cart software on PXI crate

32 DAQ Hardware
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ID Task Name

33 Get the monitor rack mount panel replicated twice

34 Reorganize the SC2345 wiring

35 Ship DAQ and Hydraulic Cart Assemblies

36 Inner Vessel Assembly

37 Clean and Reassemble Inner Vessel

38 Clean all parts at A0

39 Assemble and leak check Inner Vessel

40 Fill CF3I bottle with old CF3I

41 Fill and Water and Argon

42 Set up water distillation gear

43 Transfer SNOLAB water to distillation apparatus

44 Produce water from 60kg cart and top off distillation apparatus

45 Fill Inner Vessel with water and Argon blanket

46 Mount New Piezos

47 Ship piezos to IUSB

48 Test piezos

49 Attach piezos to Inner Vessel

50 Build Inner Vessel shipping container

51 Ship Inner Vessel Assembly
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